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SECTION 4: 
PLAN RECOMMENDATIONS 

 

Using the evaluation factors discussed in the previous section, those strategies that 

had an adverse impact (negative value) and those that had no net benefit (zero value) 

were dropped from further consideration.  The remaining tools and actions represent 

the principal recommendations for the Corridor Management Plan. 

 

This final section of the report presents the recommended strategies in three ways.  

first, they are arranged by expected time frame (short-term, intermediate, and long-

term), and then by municipality.  In addition, a map shows the location of the physical 

improvements (e.g., cross-sections, safety recommendations).  Additional details about 

these strategies are presented in Appendix A. 

 

 

TTIME IME FFRAMERAME  
Once the list of recommended strategies had been finalized, the strategies were sorted 

by the expected implementation time frame, using the following guidelines: 

• Short-term 

< High benefit value 

< Low cost 

< Immediate need 

• Intermediate 

< Moderate value 

< Moderate cost 

< Mid- to long-term need 
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• Long-term 

< Lower value 

< High cost 

< Long-term need 

 

In general, the summary score shown in the Strategy Evaluation Matrix was used to 

determine the relative value of each strategy.  For example, in Category 1.0, Growth 

in Defined Areas, mixed-use zoning had a higher benefit value (13) than the provision 

of infrastructure (3).  Both strategies are part of the final recommendations, but 

provision of infrastructure is listed as a long-term recommendation.   

 

SSHORTHORT--TERM TERM RRECOMMENDATIONECOMMENDATIONSS  
The following short-term recommendations generally apply to existing conditions and 

deficiencies.  A number of these actions are easily implemented and have low asso-

ciated costs.  These recommendations should be pursued through 2005. 

 

1.0 Growth in Defined Areas 

1.1 Define priority growth area 

1.1.1 Mixed-use zoning 

2.0 Open Space Preservation 

 2.1 Designate Greenbelts 

2.1.2 Lease development rights 

2.1.3 Transfer development rights 

2.1.4 Land acquisition through existing land trusts 

3.0 Harlem Valley Transportation Plan 

3.1 Cross-section guidelines 

3.1.1 Rural 

3.1.2 Highway commercial 

3.1.3 Village/hamlet 
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IINTERMEDIATE NTERMEDIATE RRECOMMENDATIONSECOMMENDATIONS  
The intermediate recommendations are intended to address the transportation and 

land use issues through 2010.  In some cases, implementation could happen earlier  

as appropriate opportunities arise. 

  

2.0 Open Space Preservation  

 2.1 Designate Greenbelts 

2.1.1 Cluster by-law/overlay district 

3.0 Harlem Valley Transportation Plan 

3.3 Capacity Improvements 

3.3.1 Aikendale Road, Pawling 

3.3.2 Coulter Avenue/Pine Street, Pawling 

3.3.3 Mill Street, Dover 

3.3.5 CR 21 (Pleasant Ridge Road), Dover 

3.3.6 Mill Street, Dover 

3.4 Safety Improvements 

Intersections with Route 22 

3.4.1 Aikendale Road, Pawling 

4.0 Design Guidelines 

5.0 Access Management 

5.1 Incorporate access management tools into site plan review and  

subdivision regulations 

5.1.1 Shared driveways 

5.1.2 Shared parking/parking lot connections 

5.1.3 Rear/side parking 

5.1.4 Corner sight distance 

5.1.5 Increase driveway setback from intersection 

5.2 Define/limit number of driveways through a Limited Access Overlay 

District 



ROUTE 22 CORRIDOR STUDY: CORRIDOR MANAGEMENT PLAN 32 
  

 

6.0 Signage 

6.1 Signage design guidelines 

6.2 Harlem Valley Signage Plan 

7.0 Pedestrian/Bicycle Safety & Mobility 

7.1 Sidewalks in growth areas—0.5-mile radius 

7.2 Village traffic calming 

 

LLONGONG--TERM TERM RRECOMMENDATIONSECOMMENDATIONS  
The following long-term recommendations will assist the communities and NYSDOT 

in their efforts to preserve capacity and address anticipated capacity and safety needs 

through 2020.  Again, implementation of some projects could occur sooner. 

  

1.0 Growth in Defined Areas 

1.1 Define priority growth area 

1.1.2 Density bonus 

1.1.3 Infrastructure provision 

3.0 Harlem Valley Transportation Plan 

3.2 Roadway connections 

3.2.1 Provide secondary access roads 

3.2.2 Encourage grid system 

3.3 Capacity Improvements 

3.3.7 Route 44/Route 343, Amenia 

3.4 Safety Improvements 

Intersections with Route 22 

3.4.3 Coulter Avenue/Pine Street, Pawling 

3.4.7 Dover High School, Dover 

3.4.9 Oniontown Road, Dover 

3.4.12 Haight Road, North East 

3.4.14 Route 199, North East 

3.4.15 Route 44/Route 22, Millerton 
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Highway segments along Route 22 

3.4.18 Grand Union to McDonald’s, Dover 

7.0 Pedestrian/Bicycle Safety & Mobility 

7.3 Pedestrian/bicycle connections in key locations 

7.3.1 Dover Plains to Tally Ho Mobile Home Park, Dover 

7.3.2 Amenia hamlet north to Maplebrook School, Amenia 

7.3.3 Route 22 at CR 67 (Quaker Hill Road) to Pawling Metro-North 

RR Station via Main Street, Pawling 

7.3.4 CR 4 (Poplar Hill Road) to Tenmile River Metro-North RR 

Station via CR 5 (Sinpatch Road), Amenia 

7.3.5 Route 343 to Harlem Valley Rail Trail along Mechanic Street, 

Amenia 

 

The physical recommendations are documented in Figure 1, Harlem Valley Trans-

portation Plan.  The map shows the location of proposed cross-sections (rural, 

village, commercial divided, commercial undivided), capacity improvements, safety 

improvements, and pedestrian/bicycle improvements.  This plan can become the basis 

of ongoing coordination between the municipalities and NYSDOT for Route 22 

improvements. 
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FIGURE 1. 
HARLEM VALLEY TRANSPORTATION PLAN 
 

 

 

 

POCKET GOES HERE. 
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MMUNICIPAL UNICIPAL SSTRATEGIESTRATEGIES

The Route 22 Corridor Management Plan project is a cooperative effort among the six

Harlem Valley municipalities.  The six share some characteristics, but each also has its own

particular issues and concerns.  This portion of the plan outlines the strategies that are

recommended for each town and village.  Many of the recommendations appear in more than

one community (e.g., define priority growth areas), but some are specific to a particular town

or village (e.g., safety improvements).  Appendix A includes a detailed explanation for each

strategy and describes the locations for the physical improvements (e.g., safety and capacity).

PAWLING

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth area (Pawling Village)

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.3 Transfer development rights

2.1.4 Land acquisition through existing land trusts

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.1 Rural

3.1.2 Highway commercial

Intermediate

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.1 Cluster by-law/overlay district (in Master Plan; needs to 

be incorporated into zoning)

3.0 Harlem Valley Transportation Plan
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3.3 Capacity improvements

3.3.1 Aikendale Road

3.3.2 Coulter Avenue/Pine Street

3.4 Safety improvements

Intersections with Route 22

3.4.1 Aikendale Road

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.3. Rear/side parking

5.1.4 Corner sight distance

5.1.5 Increase driveway setback from intersection

5.2 Define/limit number of driveways through a Limited Access Overlay

District

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth area

1.1.2 Density bonus (in Master Plan; needs to be incorporated in

zoning)

3.0 Harlem Valley Transportation Plan

3.4 Safety improvements

Intersections with Route 22

3.4.3 Coulter Avenue/Pine Street
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VILLAGE OF PAWLING

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth area (Pawling Village)

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.3 Transfer development rights

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.3 Village/hamlet

Intermediate

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.1 Shared driveways

5.1.3. Rear/side parking

5.1.5 Increase driveway setback from intersection

5.2 Define/limit number of driveways through a Limited Access Overlay

District

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

7.0 Pedestrian/Bicycle Safety & Mobility

7.1 Sidewalks in growth areas within 0.5-mile radius (in Transportation

Plan; needs to be included in zoning)

7.2 Village traffic calming
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Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth area

1.1.2 Density bonus (in Master Plan; needs to be incorporated in

zoning)

1.1.3 Infrastructure provision

3.0 Harlem Valley Transportation Plan

3.2 Roadway connections

3.2.2 Encourage grid system

7.0 Pedestrian/Bicycle Safety & Mobility

7.3 Pedestrian/bicycle connections in key locations

7.3.3 Route 22 at CR 67 (Quaker Hill Road) to Pawling Metro-North

RR Station via Main Street

DOVER

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth areas (Wingdale and Dover Plains)

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.3 Transfer development rights

2.1.4 Land acquisition through existing land trusts

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.1 Rural

3.1.2 Highway commercial

3.1.3 Village/hamlet
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Intermediate

3.0 Harlem Valley Transportation Plan

3.3 Capacity Improvements

3.3.3 Mill Street

3.3.5 CR 21 (Pleasant Ridge Road)

3.3.6 Mill Street

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.1 Shared driveways (in Master Plan; needs to be incorporated into

zoning)

5.1.5 Increase driveway setback from intersection

5.2 Define/limit number of driveways through a Limited Access Overlay

District

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

7.0 Pedestrian/Bicycle Safety & Mobility

7.1 Sidewalks in growth areas within 0.5-mile radius

7.2 Village traffic calming

Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth area

1.1.3 Infrastructure provision

3.0 Harlem Valley Transportation Plan

3.2 Roadway connections

3.2.1 Provide secondary access road
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3.2.2 Encourage grid system

3.4 Safety improvements

Intersections with Route 22

3.4.7 Dover High School

3.4.9 Oniontown Road

Highway segments along Route 22

3.4.18 Grand Union to McDonald’s

7.0 Pedestrian/Bicycle Safety & Mobility

7.3 Pedestrian/bicycle connections in key locations

7.3.1 Dover Plains to Tally Ho Mobile Home Park

AMENIA

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth areas (Former Wassaic Development Center and

Amenia hamlet)

1.1.1 Mixed-use zoning

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.2 Lease development rights

2.1.3 Transfer development rights (in Master Plan; needs to be

incorporated into zoning)

2.1.4 Land acquisition through existing land trusts

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.1 Rural

3.1.2 Highway commercial

3.1.3 Village/hamlet
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Intermediate

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.1 Cluster by-law/overlay district (in Master Plan; needs to be

incorporated into zoning)

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.1 Shared driveways

5.1.2 Shared parking/connections

5.1.3 Rear/side parking

5.1.4 Corner sight distance

5.1.5 Increase driveway setback from intersection

5.2 Define/limit number of driveways through a Limited Access Overlay

District (referred to in zoning; needs to specifically identify area and

limit on driveways; i.e., 10 per side per mile)

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

7.0 Pedestrian/Bicycle Safety & Mobility

7.1 Sidewalks in growth areas within 0.5-mile radius

7.2 Village traffic calming

Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth area

1.1.2 Density bonus

1.1.3 Infrastructure provision
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3.0 Harlem Valley Transportation Plan

3.2 Roadway connections

3.2.1 Provide secondary access roads

3.3 Capacity improvements

3.3.7 Route 44/Route 343

7.0 Pedestrian/Bicycle Safety & Mobility

7.3 Pedestrian/bicycle connections in key locations

7.3.2 Amenia hamlet north to Maplebrook School

7.3.4 CR 4 (Poplar Hill Road) to Tenmile River Metro North RR

Station via CR 5 (Sinpatch Road)

7.3.5 Route 343 to Harlem Valley Rail Trail along Mechanic Street

NORTH EAST

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth areas (Millerton Village)

1.1.1 Mixed-use zoning (in Master Plan; needs to be incorporated into

zoning)

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.2 Lease development rights

2.1.3 Transfer development rights (in Master Plan; needs to be

incorporated into zoning)

2.1.4 Land acquisition through existing land trusts (in Master Plan;

needs to be incorporated into zoning)

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.1 Rural
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3.1.3 Village/hamlet

Intermediate

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.1 Shared driveways

5.1.3 Rear/side parking

5.1.4 Corner sight distance

5.1.5 Increase driveway setback from intersection

5.2 Define/limit number of driveways through a Limited Access Overlay

District

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

7.0 Pedestrian/Bicycle Safety & Mobility

7.1 Sidewalks in growth areas within 0.5-mile radius

7.2 Village traffic calming

Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth areas 

1.1.3 Infrastructure provision

3.0 Harlem Valley Transportation Plan

3.2 Roadway connections

3.2.2 Encourage grid system
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3.4 Safety improvements

Intersections with Route 22

3.4.12 Haight Road

3.4.14 Route 199

VILLAGE OF MILLERTON

Short-term

1.0 Growth in Defined Areas

1.1 Define priority growth area (Millerton Village)

2.0 Open Space Preservation

2.1 Designate Greenbelts

2.1.3 Transfer development rights (in Master Plan; needs to be

incorporated into zoning)

2.1.4 Land acquisition through existing land trusts (in Master Plan;

needs to be incorporated into zoning)

3.0 Harlem Valley Transportation Plan

3.1 Cross-section guidelines

3.1.3 Village/hamlet

Intermediate

4.0 Design Guidelines

5.0 Access Management

5.1 Incorporate access management tools into site plan review and

subdivision regulations

5.1.1 Shared driveways

5.1.2 Shared parking/connections

5.1.4 Corner sight distance

5.1.5 Increase driveway setback from intersection
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5.2 Define/limit number of driveways through a Limited Access Overlay

District

6.0 Signage

6.1 Signage design guidelines

6.2 Harlem Valley Signage Plan

7.0 Pedestrian/Bicycle Safety & Mobility

7.1 Sidewalks in growth areas within 0.5-mile radius

7.2 Village traffic calming

Long-term

1.0 Growth in Defined Areas

1.1 Define priority growth area

1.1.3 Infrastructure provision

3.0 Harlem Valley Transportation Plan

3.2 Roadway connections

3.2.2 Encourage grid system

3.4 Safety improvements

Intersections with Route 22

3.4.15 Route 44/Route 22
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